SPIS TREŚCI

tnr 1

TECHNICAL PAPERS
CONSTRUCTION MATERIALS AND METHODS
1 Testing of Strength of Recycled Waste Concrete and Its Applicability / Ishtiyaq Gull

CONTRACTING
6 Impact of the Capital Market Collapse on Public-Private Partnership Infrastructure Projects / Michael Regan, Jim Smith, Peter E. D. Love

INFORMATION TECHNOLOGIES
17 Neurofuzzy Genetic System for Selection of Construction Project Managers / Abbas Rashidi, Fateme Jazebi, Ioannis Brilakis

LABOR AND PERSONNEL ISSUES
30 New Method for Measuring the Safety Risk of Construction Activities: Task Demand Assessment / Panagiotis Mitropoulos, Manoj Namboodiri
39 New Approach to Compare Glare and Light Characteristics of Conventional and Balloon Lighting Systems / Marwa M. Hassan, Ibrahim Odeh, Khaled EI-Rayes

QUANTITATIVE METHODS
45 Integrating Efficient Resource Optimization and Linear Schedule Analysis with Singularity Functions / Gunnar Lucko
56 Cost Optimization Model for the Multiresource Leveling Problem with Allowed Activity Splitting / Moncer Hariga, Sameh M. El-Sayegh
65 Optimization of Project Time-Cost Trade-Off Problem with Discounted Cash Flows / Mohammad A. Ammar

ROBOTICS AND AUTOMATION
72 Tunnel-Boring Machine Positioning during Microtunneling Operations through Integrating Automated Data Collection with Real-Time Computing / Xuesong Shen, Ming Lu, Wu Chen

CASE STUDIES
86 Safety Climate Improvement: Case Study in a Chinese Construction Company / Quan Zhou, Dongping Fang, Sherif Mohamed

DISCUSSIONS AND CLOSURES
96 Discussion of "Time-Profit Trade-Off Analysis for Construction Projects" by Ahmed Senouci and Khaled El-Rayes / Tarek Hegazy
97 Closure / Ahmed Senouci, Khaled El-Rayes
nr 2

TECHNICAL PAPERS
CONSTRUCTION MATERIALS AND METHODS
99 Pavement Life-Cycle Cost and Asphalt Binder Quality: Theoretical and Experimental Investigation / F. G. Prettied, A. Cascicketo, D. Tramontane
108 Effects of Nonnormal Distributions on Highway Construction Acceptance Pay Factor Calculation / Mom Uddin, Kamyar C. Mahboub, Paul M. Goodrum

CONTRACTING
119 Concurrent Delays and Apportionment of Damages / William Ibbs, Long D. Nguyen, Lonny Simonian
127 Risk/Reward Compensation Model for Civil Engineering Infrastructure Alliance Projects / Peter E. D. Love, Peter R. Davis, Robert Chevis, David J. Edwards

COST AND SCHEDULE
137 Efficient Hybrid Genetic Algorithm for Resource Leveling via Activity Splitting / Seyed Hossein Hashemi Doulabi, Abbas Seifi, Seyed Yasser Shariat

QUANTITATIVE METHODS
147 Impact of Optimism Bias Regarding Organizational Dynamics on Project Planning and Control / Jeong Wook Son, Eddy M. Rojas

CASE STUDIES
158 Ubiquitous Sensor Network for Construction Material Monitoring / Changyoon Kim, Hyoungkwan Kim, Jeoungpil Ryu, Changwan Kim

DISCUSSIONS AND CLOSURES
TECHNICAL PAPERS
CONTRACTING
169 How Do Personality Traits Affect Construction Dispute Negotiation? Study of Big Five Personality Model / Tok Wing Yiu, Hung Kei Lee

COST AND SCHEDULE
179 Estimation of Time for Wenchuan Earthquake Reconstruction in China / Caiyu Sun, Jiup'tng Xu

INFORMATION TECHNOLOGIES
188 Combinatorial Algorithm for Optimizing Wood Waste in Framing Designs / Juan D. Manrique, Mohamed Al-Hussein, Ahmed Bouferguene, Hassan Safouhi, Reza Nasser
214 Discrete-Event Simulation-Based Virtual Reality Environments for Construction Operations: Technology Introduction / Prasant V. Rekapalli, Julio C. Martinez

ORGANIZATIONAL ISSUES

PROJECT PLANNING AND DESIGN
238 Modeling Weather-Sensitive Construction Activity Using Simulation / A. Shahin, S. M. AbouRizk, Y. Mohamed
nr 4

247  Editor's Note / Charles T. Jahren

TECHNICAL PAPERS
CONTRACTING
248  Risk and Price in the Bidding Process of Contractors / Samuel Laryea, Will Hughes

COST AND SCHEDULE
259  Probabilistic Estimation and Allocation of Project Time Contingency / Gabriel A. Barraza

ORGANIZATIONAL ISSUES
275  Effects of Contractors' Risk Attitude on Competition in Construction / Hyung-Jin Kim, Kenneth F. Reinschmidt
284  Modeling Interfirm Dependency: Game Theoretic Simulation to Examine the Holdup Problem in Project Networks / Hakan I. Unsal, John E. Taylor

QUANTITATIVE METHODS
294  Fuzzy Reliability Analyzer: Quantitative Assessment of Risk Events in the Construction Industry Using Fuzzy Fault-Tree Analysis / Mohamed Abdelgawad, Aminah Robinson Fayek

CASE STUDIES
303  Meeting the Burden of Proof with Case-Study Research / John E. Taylor, Carrie Starts Dossick, Michael Garvin
312  Analysis of Factors Influencing Productivity Using Craftsmen Questionnaires: Case Study in a Chilean Construction Company / Rodrigo A. Rivas, John D. Borcherding, Vicente Gonzalez, Luis F. Alarcon
EDITOR'S NOTE
321 New Challenge for Dr. Nicola Chiara / Charles T. Jahren

TECHNICAL PAPERS
CONTRACTING
322 Moderating Effect of Equity Sensitivity on Behavior-Outcome Relationships in Construction Dispute Negotiation / Tok Wing Yiu, Yee Man Law

COST AND SCHEDULE
333 Portfolio Cash Assessment Using Fuzzy Systems Theory / Vorun Kishore, Dulcy M. Abraham, Joseph V. Sinfield

ORGANIZATIONAL ISSUES
344 Social Network Analysis of Collaborative Ventures for Overseas Construction Projects / Heedae Park, Seung H. Han, Eddy A/I. Rojas, JeongWook Son, Wooyong Jung
356 Leadership Behaviors in Project Design Offices / Esin Kasapoglu

CASE STUDIES
372 Strategies for Planned Project Acceleration / Stuart Anderson, Jennifer S. Shane, Cliff Schexnayder
382 Reducing the Economic Risk of LNG Tank Construction under Conditions of Fluctuating Resource Prices / Mitsuo Nagashima, Masanori Tsuchiya, Motoyuki Asada
TECHNICAL PAPERS
COST AND SCHEDULE
393 Simulation-Based Schedule Estimation Model for ACS-Based Core Wall Construction of High-Rise Building / Taehoon Hong, Kyuman Cho, Changtaek Hyun, Seungwoo Han

LABOR AND PERSONNEL ISSUES
403 Toward a Multidimensional Performance Measure for International Joint Ventures in Construction / Beliz Ozorhon, David Arditi, Irem Dikmen, M. Talat Birgonul

ORGANIZATIONAL ISSUES
412 Predicting Construction Contractor Default with Option-Based Credit Models - Models' Performance and Comparison with Financial Ratio Models / H. Ping Tserng, Hsien-Hsing Liao, L. Ken Tsai, Po-Cheng Chen

PROJECT PLANNING AND DESIGN
421 Optimizing Material Procurement and Storage on Construction Sites / Hisham Said, Khaled El-Rayes

QUANTITATIVE METHODS
432 Fuzzy Similarity Consensus Model for Early Alignment of Construction Project Teams on the Extent of Their Roles and Responsibilities / Mohamed M. G. Elbarkouky, Aminah Robinson Fayek
441 Key Assessment Indicators for the Sustainability of Infrastructure Projects / Liyin Shen, Yuzhe Wu, Xiaoling Zhang

CASE STUDIES
452 Localizing and Designing Computer-Based Safety Training Solutions for Hispanic Construction Workers / Carlos Evia
460 Strategies for Developing Countries to Expand Their Shares in the Global Construction Market: Phase-Based SWOT and AAA Analyses of Korea / Sang-Hyo Lee, Rak-Keun Jeon, Ju-Hyung Kim, Jae-Jun Kim

DISCUSSIONS AND CLOSURES
471 Discussion of "Win-Win Concession Period Determination Methodology" by Xueqing Zhang / Min Wu, Kwong Wing Chau, Qi Ping Shen
471 Closure / Xueqing Zhang
472 Discussion of "Employing the Net Present Value-Consistent IRR Methods for PFI Contracts" by Y. H. Chiang, Eddie W. L. Cheng, and Patrick T. I. Lam / Min Wu, Kwong Wing Chau, Qi Ping Shen
474 Closure / Yat-Hung Chiang, Eddie W. L. Cheng, Patrick T. I. Lam
EDITOR’S NOTE
477    Editor’s Note / Charles T. Jahren

TECHNICAL PAPERS
INFORMATION TECHNOLOGIES

PROJECT PLANNING AND DESIGN
498    Drivers of Conflict in Developing Country Infrastructure Projects: Experience from the Water and Pipeline Sectors / Hilary Schaffer Boudet, Dilanka Chinthana Jayasundera, Jennifer Davis

QUANTITATIVE METHODS
512    Selecting BOT/PPP Infrastructure Projects for Government Guarantee Portfolio under Conditions of Budget and Risk in the Indonesian Context / Andreas Wibowo, Bernd Kochendoerfer
523    Optimizing Cash Flows for Linear Schedules Modeled with Singularity Functions by Simulated Annealing / Gunnar Lucko

CASE STUDIES
536    Applying Optimal Control Model to Dynamic Equipment Allocation Problem: Case Study of Concrete-Faced Rockfill Dam Construction Project / Jiuping Xu, Ziqiang Zeng
551    Use of Safety and Lean Integrated Kaizen to Improve Performance in Modular Homebuilding / Laura H. Ikuma, Isabelina Nahmens, Joel James

TECHNICAL NOTES
561    Fuzzy Repetitive Scheduling Method for Projects with Repeating Activities / Alexander Maravas and John-Paris Pantouvakis
EDITOR'S NOTE
565 Path Forward / Jesus M. de la Garza

TECHNICAL PAPERS
CONTRACTING
566 Regulative Measures Addressing Payment Problems in the Construction Industry: A Calculative Understanding of Their Potential Outcomes Based on Gametric Models / Jin Wu, Mohan M. Kumaraswamy, Gary Soo

COST AND SCHEDULE
574 Linear Scheduling Model with Varying Production Rates / Gregory A. Duffy, Garold D. Oberlender, David Hyung Seok Jeong
583 Computerizing ICBF Method for Schedule Delay Analysis / Jyh-Bin Yang, Ming-Kuan Tsai

LABOR AND PERSONNEL ISSUES
592 Risk-Based Framework for Safety Investment in Construction Organizations / Matthew R. Hallowell

PROJECT PLANNING AND DESIGN
600 Bootstrap Technique for Risk Analysis with Interval Numbers in Bridge Construction Projects / Hassan Hashemi, S. Meysam Mousavi, S. Mohammad H. Mojtahedi

QUANTITATIVE METHODS
609 Fuzzy Preference Relations Consensus Approach to Reduce Conflicts on Shared Responsibilities in the Owner Managing Contractor Delivery System / Mohamed M. G. Elbarkouky, Aminah Robinson Fayek
619 Evolution of Collaboration in Temporary Project Teams: An Agent-Based Modeling and Simulation Approach / Jeong Wook Son, Eddy M. Rojas

DISCUSSIONS AND CLOSURES
629 Discussion of "Multiobjective Optimization of Time-Cost Trade-Off Using Harmony Search" by Zong Woo Geem / Osama Moselhi, Nazila Roofigari-Esfahan
630 Closure / Zong Woo Geem
EDITOR’S NOTE
633 Importance of Reviewers to the Value of the Journal / Jesus M. de la Garza

TECHNICAL PAPERS
CONSTRUCTION MATERIALS AND METHODS
634 Neural Network-Based Intelligent Compaction Analyzer for Estimating Compaction Quality of Hot Asphalt Mixes / Sesh Commuri, Anh T. Mai, Musharraf Zaman

COST AND SCHEDULE
645 Decision Tool for Selecting the Optimal Techniques for Cost and Schedule Reduction in Capital Projects / Mehmet Emre Bayraktar, Makarand Hastak, Sanjiv Gokhale, Bhavin Safi
656 Time Series Models for Forecasting Construction Costs Using Time Series Indexes / Seokyon Hwang

LABOR AND PERSONNEL ISSUES
663 Causes of Variation in Construction Project Task Starting Times and Duration / Brad W. Wambeke, Simon M. Hsiang, Min Liu
678 Model to Predict the Impact of a Technology on Construction Productivity / Paul M. Goodrum, Carl T. Haas, Carlos Caldas, Dong Zhai, Jordan Yeiser, Daniel Homm
689 Differences in Perspectives regarding Labor Productivity between Spanish- and English-Speaking Craft Workers / Jiukun Dai, Paul M. Goodrum

PROJECT PLANNING AND DESIGN
698 Identification of Key Performance Indicators for Measuring the Performance of Value Management Studies in Construction / Gongbo Lin, Geoffrey Qiping Shen, Ming Sun, John Kelly

CASE STUDIES
707 Site Management of Work-in-Process Buffers to Enhance Project Performance Using the Reliable Commitment Model: Case Study / Vicente Gonzalez, Luis Fernando Alarcon, Sergio Maturana, Jose Antonio Bustamante
nr 10

Construction Engineering: Opportunity and Vision for Education, Practice, and Research / Mark O. Federle, Paul M. Goodrum

INTRODUCTION

FORUM
720 History of Construction Equipment / William R. Haycraft

TECHNICAL PAPERS
BACKGROUND OF CONSTRUCTION ENGINEERING
724 Construction Engineering Today / Robert McTavish, Robert Stallard
730 Construction Engineering Education: History and Challenge / Cliff Schexnayder, Stuart Anderson
740 Construction Engineering-Reinvigorating the Discipline / Gregory A. Howell, Glenn Ballard, Iris Tommelein
745 Core Elements of Construction Engineering Knowledge for Project and Career Success / C. B. Tatum
751 Engineering-Based Decisions in Construction / Michael Fischer, Hank Adams

INFRASTRUCTURE CONSTRUCTION ENGINEERING
755 Engineering with the Elements / Cliff Schexnayder, Manuel Celaya, Gerardo Chang Recavarren, Christine Fiori, Edward J. Jaselskis
762 Risk Planning and Management for the Panama Canal Expansion Program / Luis F. Alarcon, David B. Ashley, Angelique Sucre de Hanily, Keith R. Molenaar, Ricardo Ungo
772 Construction Engineering Process and Knowledge Requirements for Fostering Creative Design Solutions on Infrastructure Projects / B. Bittner, Robert L. Schmitt

CONSTRUCTION EQUIPMENT TECHNOLOGY
111 Windmill Erection and Maintenance: Challenges for Crane Design / Scott A. Sanders, Aviad Shapira
785 Lampson Transi-Lift Mobile Crane: Concept, Design, and Use / Bruce A. Stemp, John Walewski
793 Construction Equipment Telematics / James M. Monnot, Robert C. Williams

BUILDING CONSTRUCTION ENGINEERING
797 Construction Engineering Requirements for Integrating Laser Scanning Technology and Building Information Modeling / Tristan Randall

CONSTRUCTION ENGINEERING ECONOMICS
806 Modeling the Residual Market Value of Construction Equipment under Changed Economic Conditions / Gunnar Lucko
817 Using the Cumulative Cost Model to Forecast Equipment Repair Costs: Two Different Methodologies / Z. Mitchell, J. Hildreth, M. Vorster
Field Studies in Construction Equipment Economics and Productivity / Govindan Kannan

Innovation in Construction Engineering Education Using Two Applications of Internet-Based Information Technology to Provide Real-Time Project Observations / Edward Jaselskis, Janaka Ruwanpura, Timothy Becker, Lahiru Silva, Paul Jewell, Eric Floyd

 Emerging Tools to Enable Construction Engineering / A. B. Cleveland Jr.


Research in Visualization Techniques for Field Construction / Vineet R. Kamat, Julio C. Martinez, Martin Fischer, Mani Golparvar-Fard, Feniosky Pena-Mora, Silvio Savarese


New Operating System for Project Management: Consequences and Opportunities / Gregory A. Howell

Linkages between Construction Engineering Education and Research / Charles T. Jahren, David W. Johnston

Replacement of the Movable Span of the Thames River Bridge: How 19th Century Technology Impacted 21st Century Construction / Alan D. Fisher, Andrea M. Robitaille

Why We Need Renaissance Engineers: Golden Gate Bridge Seismic Retrofit Phase II Case Study / Ewa Bauer, Cindy L. Menches

VDC and the Engineering Continuum / Gregory P. Luth

Teaching and Learning: The Critical Balance in Effective Education / M. C. Vorster
AWARDS
923  Best Paper Award 2010 / Charles T. Jahren

EDITOR’S NOTE
924  Answering the Why: Focusing on Innovation and New Knowledge / Jesus M. de la Garza

TECHNICAL PAPERS
CONTRACTING AND PROJECT DELIVERY SYSTEMS
925  Risks, Contracts, and Private-Sector Participation in Infrastructure / Rui Cunha Marques, Sanford Berg

COST AND SCHEDULE
933  Short-Interval Dynamic Forecasting for Actual S-Curve in the Construction Phase / Ying-Mei Cheng, Chih-Han Yu, Huai-Tien Wang
950  Simulation of Overlapping Design Activities in Concurrent Engineering / S. M. Bogus, J. E. Diekmann, K. R. Molenaar, C. Harper, S. Patil, J. S. Lee
958  Combination of Project Cost Forecasts in Earned Value Management / Byung-Cheol Kim, Kenneth F. Reinschmidt

INFORMATION TECHNOLOGIES
967  Requirement and Availability Time-Window Analysis of Intermediate Function / Yuanbin Song, David K. H. Chua
976  Improving Construction Supply Network Visibility by Using Automated Materials Locating and Tracking Technology / Duncan A. Young, Carl T. Haas, Paul Goodrum, Carlos Caldas

LABOR, PERSONNEL ISSUES
985  Interrelationships among Highly Effective Construction Injury Prevention Strategies / Matthew R. Hallowell, Matthew E. Calhoun

ORGANIZATIONAL ISSUES
994  Absorptive Capacity of Project Networks / Hakan I. Unsal, John E. Taylor

QUANTITATIVE METHODS
1003  Model for Efficient Risk Allocation in Privately Financed Public Infrastructure Projects Using Neuro-Fuzzy Techniques / Xiao-Hua Jin

CASE STUDIES
TECHNICAL PAPERS
CONSTRUCTION MATERIALS AND METHODS
1027 Is Customization Fruitful in Industrialized Homebuilding Industry? / Isabelina Nahmens, Vishal Bindroo
1036 Chemical Properties of Blended Cement Pastes / Mehmet Serkan Kirgiz

CONTRACTING AND PROJECT DELIVERY SYSTEMS
1043 Project Delivery Metrics for Sustainable, High-Performance Buildings / Lipika Swamp, Sinem Korkmaz, David Riley
1052 Proposed Framework for Applying Cumulative Prospect Theory to an Unbalanced Bidding Model / David W. Cattell, Paul A. Bowen, Ammar P. Kaka
1060 Dynamics of Rework in Complex Offshore Hydrocarbon Projects / Peter E. D. Love, David J. Edwards, Zahir Irani, Yang M. Goh
1071 Withdrawal in Construction Project Dispute Negotiation / Sai On Cheung, Pui Ting Chow

COST AND SCHEDULE
1080 Multiobjective Optimization of Resource Leveling and Allocation during Construction Scheduling / Dho Heon Jun, Khaled El-Rayes

INFORMATION TECHNOLOGIES
1089 Life-Cycle Approach for Implementing RFID Technology in Construction: Learning from Academic and Industry Use Cases / Nan Li, Burcin Becerik-Gerber
1099 Integrated Sequential As-Built and As-Planned Representation with D^AR Tools in Support of Decision-Making Tasks in the AEC/FM Industry / Mani Golparvar-Fard, Feniosky Pena-Mora, Silvio Savarese

LABOR AND PERSONNEL ISSUES
1117 Activity Analysis for Direct-Work Rate Improvement in Construction / Michael C. Gouett, Carl T. Haas, Paul M. Goodrum, Carlos H. Caldas

ORGANIZATIONAL ISSUES
1134 Goal and Process Alignment during the Implementation of Decision Support Systems by Project Teams / Timo Hartmann
1142 Evaluating the Knowledge Management Practices of Construction Firms by Using Importance-Comparative Performance Analysis Maps / Serdar Kale, Erkan A. Karaman
1153 Critical Project Management Factors of AEC Firms for Delivering Green Building Projects in Singapore / Yuan Yuan Li, Po-Han Chen, David Ah Seng Chew, Chee Chong Teo, Rong Gui Ding

PROJECT PLANNING AND DESIGN
Developing a Fuzzy Multicriteria Decision-Making Model for Selecting Design-Build Operational Variations / Bo Xia, Albert P. C. Chan, John F. Y. Yeung

Risk Assessment Methodology for a Deep Foundation Pit Construction Project in Shanghai, China / Hong-bo Zhou, Hui Zhang

CASE STUDIES
Energy Management Reduces Great Pyramid Build Effort by More Than 98% / Gerard C. A. Fonte

TECHNICAL NOTES
Fuzzy AHP-Based Risk Assessment Methodology for PPP Projects / Jie Li, Patrick X. W. Zou

ERRATA
Erratum for "Productivity Scheduling Method: Linear Schedule Analysis with Singularity Functions" by Gunnar Lucko / Gunnar Lucko

REVIEWERS
Oprac. BPK