FORUM
1 After-the-Fact Delay Analysis: Judging the Methods, One Practitioner’s Views / Lee Schumacher

FEATURE
10 To Be or Not to Be—That Is the Question: Is a DRB Right for Your Project? / Kathleen M. J. Harmon

SCHOLARLY PAPERS
28 Summary of Electronic Bill of Lading Legal Issues in Trucking / Carlos Sun, Mare Roark

CASE STUDIES
34 Legal Impact and Dispute Resolution of Disaster in Taiwan: Lessons Learned from Typhoon Aere / Nie-Jia Yau, Chun-Yi Hwang
41 Regulations and Liabilities of Constructed Wetlands for Aquacultural Wastewater Treatment / Peter J. Boucher, M. Scott Devlin, Amarjit Singh
ANNOUNCEMENTS
53 Call for Papers: Special Issue on Professional Ethics in Engineering and Construction / Tara L. Hoke

INTRODUCTION
54 Special Issue on Construction Dispute Resolution / Richard Lambeck, Serena K. Lee

FORUM
55 Litigation or Arbitration: View from the Trenches / Winston W. "Bud" Gardner
58 Large, Complex Construction Disputes: Dynamics of Multiparty Mediation / Albert Bates Jr., L. Tyrone Holt
63 Claim Management Using a Damages Accounting Form / Anthony E. Battelle

FEATURES
67 Effective Management of Construction Dispute Resolution / Gregory S. Martin, Allen J. Thompson

SCHOLARLY PAPERS
71 Engineer's "Cliff's Notes" for Understanding the Arbitration Process / Patricia D. Galloway, Kris R. Nielsen
79 Analytical Framework for the Choice of Dispute Resolution Methods in International Construction Projects Based on Risk Factors / Ghada M. Gad, Satyanarayana N. Kalidindi, Jennifer Shane, Kelly Strong

CASE STUDIES
86 DRB Enhanced Partnering on the Marquette Interchange: Case Study / Gary C. Whited, Jeffrey J. Dohlby
# Construction Dispute Negotiation / Sai On Cheung

## Special Issue on Construction Dispute Negotiation: Nuts and Bolts of Negotiation as a Means of Construction Dispute Resolution / Sai On Cheung

### FORUM

<table>
<thead>
<tr>
<th>Page</th>
<th>Title</th>
<th>Authors</th>
</tr>
</thead>
<tbody>
<tr>
<td>94</td>
<td>The Art of Negotiation in Construction Contract Disputes</td>
<td>J. K. Yates</td>
</tr>
<tr>
<td>97</td>
<td>Behavioral Studies of Project Dispute Negotiation in Engineering and Construction: Visit to Bandura’s Self-Efficacy Theory</td>
<td>Tak Wing Yiu and Sai On Cheung</td>
</tr>
</tbody>
</table>

### SCHOLARLY PAPERS

<table>
<thead>
<tr>
<th>Page</th>
<th>Title</th>
<th>Authors</th>
</tr>
</thead>
<tbody>
<tr>
<td>101</td>
<td>Influences of Personality on the Adoption of Conflict-Handling Styles and Conflict Outcomes for Facility Managers</td>
<td>Anita M. M. Liu and Xiaofeng Zhai</td>
</tr>
<tr>
<td>109</td>
<td>Collaborative Negotiation Behaviors in Thai Construction Projects</td>
<td>Chotchai Charoenngam and Wijittra Mahavarakorn</td>
</tr>
</tbody>
</table>

### CASE STUDIES

<table>
<thead>
<tr>
<th>Page</th>
<th>Title</th>
<th>Authors</th>
</tr>
</thead>
<tbody>
<tr>
<td>116</td>
<td>Trust and Distrust in Conflicting Situations: Legal Case Review of Antecedents of Distrust</td>
<td>Ellen Lau</td>
</tr>
<tr>
<td>123</td>
<td>Lessons Learned from Principled Negotiation in International Construction Projects</td>
<td>Z Ren, G. Q. Shen, X. L. Xue, and W. F. Hu</td>
</tr>
<tr>
<td>133</td>
<td>Dispute between Finland and Denmark on Shipping through the Great Belt</td>
<td>Maja Caroe and Amarjit Singh</td>
</tr>
</tbody>
</table>
ANNOUNCEMENTS
141  Call for Papers: Special Issue on Alternative Dispute Resolution for the Engineering and Construction Industry / Kris Nielsen, Michael R. Powell

AWARDS
143  2010 Best Paper Awards / Amarjit Singh, Robert Rubin

EDITOR’S NOTE
144  Hazel Beh Retires from the Editorial Board / Amarjit Singh

EDITORIAL
145  Irreconcilable Differences Result in Extreme Conflict / Amarjit Singh

FORUM
147  Partner the Project—6 C's for Excellence in Project Delivery / Lee A. Peters

SCHOLARLY PAPERS
152  Tort Liability for the Central United States Earthquake Hazard / Timothy D. Stark
160  Construction Dispute Management and Resolution in Zambia / H. M. Musonda, M. Muya
170  Evolution of Common Law: Promissory Estoppel / Michael Ishibashi, Amarjit Singh

SYNOPSES OF COURT VERDICTS
178  Project Closeout Process Proves Costly / H. Randolph Thomas

HISTORIC CASES
180  Historic Cases: Drennan v. Star Paving Co. / Justin Sweet

DISCUSSIONS AND CLOSURES
182  Discussion of "Why Are Loss of Labor Efficiency Damages So Difficult to Recover?" by H. Randolph Thomas / William Ibbs, Chao Chen

184  REVIEWERS

Oprac. BPK