EDITOR'S NOTE
1 Editor's Note / Makarand Hastak

TECHNICAL PAPERS
2 Design of Public Projects: Outsource or In-House? / F.H. (Bud) Griffis and Hyunchul Choi
10 Stochastic Forecast of Construction Cost Index Using a Cointegrated Vector Autoregression Model / Jiang-wei Xu and Sungwoo Moon
19 Analysis of Selection Criteria for Design-Builders through the Analysis of Requests for Proposal / Bo Xia, Albert Chan, Jian Zuo, and Keith Molenaar
25 Failure Caused by Inappropriate Construction Methods: An Expensive Lesson / Z. Ren, G.Q. Shen, and X.L. Xue
35 Fatalities among Civil Infrastructure Workers: Variable Annuity with Guaranteed Minimum Death Benefits Approach / Islam H. El-adaway
42 Identification of Risk Management System in Construction Industry in Pakistan / Rafiq M. Choudhry and Khurram Iqbal
50 Identifying, Communicating, and Responding to Project Value Interests / Molly Gunby, Ivan Damnjanovic, Stuart Anderson, Jeffrey Joyce, and Joseph Nuccio
60 PCIM: Project Control and Inhibiting-Factors Management Model / Yakubu Olawale and Ming Sun
71 Delivering Sustainable, High-Performance Buildings: Influence of Project Delivery Methods on Integration and Project Outcomes / Sinem Mollaoglu-Korkmaz, Lipika Swarup, and David Riley
79 Venture Capital Opportunities in Green Building Technologies: A Strategic Analysis for Emerging Entrepreneurial Companies in South Florida and Latin America / M. Emre Bayraktar and Farrukh Arif

CASE STUDIES
95 Carbon-Neutral Commercial Building Development / Jian Zuo, Ben Read, Stephen Pullen, and Qian Shi
103 Lean Transformation in a Modular Building Company: A Case for Implementation / Haitao Yu, Mohamed Al-Hussein, Saad Al-Jibouri, and Avi Telyas
EDITOR’S NOTE
113 Editor’s Note / Makarand Hastak

TECHNICAL PAPERS
114 Enterprise Risk Management Strategies for State Departments of Transportation / Matthew R. Hallowell, Keith R. Molenaar, and Bernard R. Fortunato III
122 Risk Assessment for the Housing Market in Mexico / Marcela Fernandez-Dengo, Nader Naderpajouh, and Makarand Hastak
133 Quantification of Delay Factors Using the Relative Importance Index Method for Construction Projects in Turkey / Murat Gündüz, Yasemin Nielsen, and Mustafa Özdemir
140 When Do Mid-Project Reviews (MPRs) Deliver the Greatest Project Benefits? Comparative Analysis of Australian Review Outcomes / Ming Xu, Colin Duffield, Nick Pelham, and Marc Bradley
158 Critical Path Definition Using Multicriteria Decision Making: PROMETHEE Method / Jose Ramon San Cristobal
164 Ranked Critical Factors in PPP Briefings / LiYaning Tang, Qiping Shen, Martin Skitmore, and Eddie W. L. Cheng
172 Fund Allocation for Civil Infrastructure Security Upgrade / Nikos D. Lagaros, Konstantinos Kepaptsoglou, and Matthew G. Karlaftis

CASE STUDIES
183 Relationships between Project Complexity and Communication / Reid Robert Senescu, Guillermo Aranda-Mena, and John Riker Haymaker
EDITOR’S NOTE
199   Editor’s Note / Makrand Hastak

TECHNICAL PAPERS
200   Empirical Framework for Making the Bid/No-Bid Decision / Mohammad S. El-Mashaleh
206   Key Factors Considered in Compiling Tender Prices for China’s Public Works Projects / Kunhui Ye, Bingheng Li, and Liyin Shen
216   Promoting the Sustainability of Relational Contracting through Addressing Third Party Insurance Obstacles / Islam H. El-adaway
224   Empirical Analysis of Traditional Contracting and Relationship Agreements for Procuring Partners in Construction Projects / Hemanta Doloi
236   Lean Construction Conformance among Construction Contractors in Turkey / Algan Tezel and Yasemin Nielsen
251   Municipal Water/Wastewater Project Delivery Performance Comparison / Jennifer S. Shane, Susan M. Bogus, and Keith R. Molenaar
259   Method to Account for Human Intervention in Calculating the Probability of Failure / Henri de Corn and Kofi S. Inkabi
269   Factors Influencing Energy Consumption of Energy Star and Non–Energy Star Homes / Pramen P. Shrestha and Prajakta Kulkarni
279   Case Study–Based Testing of Design Interface Management System / Venkatachalam Senthilkumar and Koshy Varghese

CASE STUDIES
289   Project Evaluation: Accomplishments, Shortfalls, and Lessons Learned in Housing Development Projects in Ethiopia / Asmamaw Tadege Shiferaw and Ole Jonny Klakegg
302   Developing Construction Professional Services in the International Market: SWOT Analysis of China / Weisheng Lu, Kunhui Ye, Roger Flanagan, and Carol Jewell
EDITOR’S NOTE
315 Editor’s Note / Makarand Hastak

TECHNICAL PAPERS
316 Project Complexity Mapping in Five Dimensions for Complex Transportation Projects / Douglas D. Gransberg, Jennifer S. Shane, Kelly Strong, and Carla Lopez del Puerto
327 Construction Project Peer Reviews as an Early Indicator of Project Success / Keith R. Molenaar, Amy Javernick-Will, Alfonso G. Bastias, Meredith A. Wardwell, and Kevin Saller
345 Comparative Study of Traditional and Group Decision Support–Supported Value Management Workshops / Shichao Fan, Qiping Shen, Xiaochun Luo, and Xiaolong Xue
369 Framework of Manufacturer and Supplier Relationship in the Manufactured Housing Industry / Jae G. Jeong, Makarand Hastak, Matt Syal, and Taehoon Hong
382 Study of the Relationship between Procurement Duration and Project Performance in Design-Build Projects: Comparison between Water/Wastewater and Transportation Sectors / Susan M. Bogus, Giovanni C. Migliaccio, and Ruoyu Jin
392 Work-Family and Construction: Public and Private Sector Differences / Valerie Francis, Helen Lingard, Adele Prosser, and Michelle Turner
400 Measuring the Networking Performance for Contractors in Practicing Construction Management / Calvin C.W. Keung and Li-yin Shen
407 Need for Alternative Research Approaches in Construction Management: Case of Delay Studies / Abdullah AlSehaimi, Lauri Koskela, and Patricia Tzortzopoulos
414 Using the Thermal Work Limit as an Environmental Determinant of Heat Stress for Construction Workers / Albert P.C. Chan, Wen Yi, Daniel W.M. Chan, and Del P. Wong
424 Identifying, Recruiting, and Retaining Quality Field Supervisors and Project Managers in the Electrical Construction Industry / Eddy M. Rojas
435 Factors Formulating the Competitiveness of the Chinese Construction Industry: Empirical Investigation / Fei Deng, Guiwen Liu, and Zhigang Jin

CASE STUDIES
446 Motivational Factors Impacting the Productivity of Construction Master Craftsmen in Kuwait / Abdulaziz M. Jarkas and Milan Radosavljevic
455 Analysis of Construction Innovation Process at Project Level / Beliz Ozorhon
464 Applying Six Sigma to Quality Improvement in Construction / Kuo-Liang Lee and Yang Su
471 Integrating Infrastructure and Clinical Management in PPPs for Health Care / Carlos Oliveira Cruz and Rui Cunha Marques
Development of Network-Level Project Screening Methods Supporting the 4-Year Pavement Management Plan in Texas / Seokho Chi, Jaewon Hwang, Mike Arellano, Zhanmin Zhang, and Mike Murphy

Influence of Project and Marketing Management on Delays, Penalties, and Project Quality in Slovene Organizations in the Construction Industry / Ksenija Golob, Majda Bastič, and Igor Pšunder

Oprac. BPK